
Page   1             State of Maryland    Month: October 

Procurement Agency Activity Report     Year: 2018 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 1-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$54,485,000.00 

Fund Source 
 
Using Agency Funds 

BPW Award Approval  
Date and Agenda Item  
12/07/16; Item 1-C 

Using Agency 
 
Department of General Services 
Catonsville District Court 
 

Contractor Name, City State 
 
Costello Construction of MD, Inc. 
Columbia, MD 

Contract Identifier & Project Title 
BC-230-080-001 - Construction of the New 
Catonsville District Court 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order provides all labor and material to modify the sediment and erosion controls. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
October 2, 2018; 
Item 40-E-005 

Modification No. and $ 
Value of Mod. 31. 
 
$37,861.11 

% Increase this Mod to 
Original Contract 
 
0.07% 

Cumulative % Increase All 
Mods to Original Contract 
 
2.11% 

New  Contract Amount 
 
 
$55,636,907.17 

 

Item & Category 
DGS 
Item 2-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$54,485,000.00 

Fund Source 
 
Using Agency Funds 

BPW Award Approval  
Date and Agenda Item  
12/07/16; Item 1-C 

Using Agency 
 
Department of General Services 
Catonsville District Court 
 

Contractor Name, City State 
 
Costello Construction of MD, Inc. 
Columbia, MD 

Contract Identifier & Project Title 
BC-230-080-001 - Construction of the New 
Catonsville District Court 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order provides all labor and material to connect 21 switched receptacles and tie into the building management system (BMS) in addition 
to connections of two Automatic Temperature Controls (ATC) panels. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
October 2, 2018; 
Item 40-E-006 

Modification No. and $ 
Value of Mod. 32 
 
$31,150.61 

% Increase this Mod to 
Original Contract 
 
0.06% 

Cumulative % Increase All 
Mods to Original Contract 
 
2.17% 

New  Contract Amount 
 
 
$55,668,057.78 

 

Item & Category 
DGS 
Item 3-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$2,411,056.00 

Fund Source 
 
Using Agency Funds 

BPW Award Approval  
Date and Agenda Item  
07/19/18; Appendix A7 

Using Agency 
 
Maryland Department of Health 
Spring Grove Hospital Center 

Contractor Name, City State 
 
Modern Construction Services, Inc. 
Street, MD 

Contract Identifier & Project Title 
SG-000-182-003 - Ligature Risk Mitigation 
Project 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order provides all labor and material to remove existing bedroom furniture in patient areas under construction. Also, included is a 
twenty-one (21) day non-compensable time extension with a revised completion date of December 2, 2018. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
October 2, 2018; 
Item 40-M-006 

Modification No. and $ 
Value of Mod. 11. 
 
$32,247.00 

% Increase this Mod to 
Original Contract 
 
1.34% 

Cumulative % Increase All 
Mods to Original Contract 
 
7.63% 

New  Contract Amount 
 
 
$2,594,899.22 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  
 

 
 



Page   2             State of Maryland    Month: October 

Procurement Agency Activity Report     Year: 2018 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 4-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$604,658.00 

Fund Source 
 
Using Agency Funds 

BPW Award Approval  
Date and Agenda Item  
11/01/17; Item 4-M 

Using Agency 
 
Maryland Department of Health 
Thomas B. Finan Center 

Contractor Name, City State 
 
Freestate Baltimore 
Owings Mills, MD 
 

Contract Identifier & Project Title 
MA-000-150-001 - Fire Alarm System 
Replacement 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order provides all labor and material to revise the fire alarm signal sequencing to match existing per ASI #4. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
October 2, 2018; 
Item 40-M-007 

Modification No. and $ 
Value of Mod. 8. 
 
$49,159.00 

% Increase this Mod to 
Original Contract 
 
8.13% 

Cumulative % Increase All 
Mods to Original Contract 
 
54.12% 

New  Contract Amount 
 
 
$931,923.59 

 

Item & Category 
DGS 
Item 5-M-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$287,980.02 

Fund Source 
 
Using Agency Funds 

BPW Award Approval  
Date and Agenda Item  
08/26/15; Item 4-M 

Using Agency 
 
Department of Human Services 
Baltimore County Office of Support 

Contractor Name, City State 
 
CSI Corporation of DC 
Washington, DC 
 

Contract Identifier & Project Title 
001B6400040 - Unarmed guard services at 
Baltimore County Office of Child Support 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will extend the current contract for an additional six (6) months at the Office of Child Support Enforcement to allow for the long 
term contract to be awarded. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
October 2, 2018; 
Item 40-S-001 

Modification No. and $ 
Value of Mod. 1 
 
$41,140.02 

% Increase this Mod to 
Original Contract 
 
16.6% 

Cumulative % Increase All 
Mods to Original Contract 
 
16.6% 

New  Contract Amount 
 
 
$287,980.02 

 

Item & Category 
DGS 
Item 6-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$54,485,000.00 

Fund Source 
 
Using Agency Funds 

BPW Award Approval  
Date and Agenda Item  
12/07/16; Item 1-C 

Using Agency 
 
Department of General Services 
Catonsville District Court 

Contractor Name, City State 
 
Costello Construction of MD, Inc. 
Columbia, MD 
 

Contract Identifier & Project Title 
BC-230-080-001 - Construction of the New 
Catonsville District Court 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order provides all labor and material to provide Bradley Washbar System at Lavatory fixture type L4 and L5 in the public restroom in 
lieu of the specified faucets and deletion of the electric hand dryers & soap dispensers as these are included with the Washbar System. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
October 16, 2018; 
Item 42-E-003 

Modification No. and $ 
Value of Mod. 33. 
 
$41,702.81 

% Increase this Mod to 
Original Contract 
 
0.08% 

Cumulative % Increase All 
Mods to Original Contract 
 
2.25% 

New  Contract Amount 
 
 
$55,709,760.59 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  
 

 



Page   3             State of Maryland    Month: October 

Procurement Agency Activity Report     Year: 2018 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 7-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$2,351,100.00 

Fund Source 
 
Using Agency Funds 

BPW Award Approval  
Date and Agenda Item  
03/23/16; Item 1-C 

Using Agency 
 
Department of Maryland State Police 
 

Contractor Name, City State 
 
Hascon, LLC 
Columbia, MD 
 

Contract Identifier & Project Title 
PZ-000-150-001 – Martin State Airport Air Crew 
Training Facility 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order provides for all labor, materials and equipment needed to install an exhaust vent and all appurtenances for the elevator. The 
revised contract completion date is May 30, 2018. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
October 16, 2018; 
Item 42-E-008 

Modification No. and $ 
Value of Mod. 49. 
 
$76,405.95 

% Increase this Mod to 
Original Contract 
 
3.25% 

Cumulative % Increase All 
Mods to Original Contract 
 
78.73% 

New  Contract Amount 
 
 
$4,202,120.21 

 

Item & Category 
DGS 
Item 8-A/E-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract 
Amount  
$405,015.09 

Fund Source 
 
MCCBL2009/Item 012 

BPW Award Approval  
Date and Agenda Item  
11/01/17; Item 1-AE 

Using Agency 
 
Department of General Services 
Jefferson Patterson Park and Museum  
 

Contractor Name, City State 
 
Ziger/Snead, LLP 
Baltimore, MD 

Contract Identifier & Project Title 
HT-000-100-201 – Design of Interpretive Exhibit 
Structure 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order provides for MDE approval for the Storm Water Management and Erosion and Sediment control as well as Chesapeake Bay 
Critical Area Commission approval. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
October 16, 2018; 
Item 42-E-012 

Modification No. and $ 
Value of Mod. 1. 
 
45,842.00 

% Increase this Mod to 
Original Contract 
 
0.11% 

Cumulative % Increase All 
Mods to Original Contract 
 
0.11% 

New  Contract Amount 
 
 
$450,857.09 

 

Item & Category 
DGS 
Item 9-A/E-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$725,022.00 

Fund Source 
 
MCCBL 2017; Item 105 

BPW Award Approval  
Date and Agenda Item  
12/07/16; Item 5-A/E 

Using Agency 
 
Department of General Services 
Historic Annapolis Post Office 

Contractor Name, City State 
 
Ziger/Snead, LLP 
Baltimore, MD 

Contract Identifier & Project Title 
001B7400228 - Design for the Restoration, 
Renovation and Tenant Fit-Up  

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order provides for additional Architect and Engineering Services as required to compensate the A/E for extended Phase I construction 
administration services beyond what was anticipated in the original contract. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
October 16, 2018; 
Item 42-E-013 

Modification No. and $ 
Value of Mod. 13. 
 
$28,797.00 

% Increase this Mod to 
Original Contract 
 
3.97% 

Cumulative % Increase All 
Mods to Original Contract 
 
32.83% 

New  Contract Amount 
 
 
$963,066.00 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  



Page   4             State of Maryland    Month: October 

Procurement Agency Activity Report     Year: 2018 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 10-C 

Method 
 
1 

# Bids 
 
2 

Original Contract Amount  
 
$115,000.00 

Fund Source 
 
POS 18 Item 008 

DPRB Award Approval  
Date and Agenda Item  
10/16/18; Item 42-M-001 

Using Agency 
 
Department of Natural Resources 
Greenwell State Park 

Contractor Name, City State 
 
Mona Contracting, LLC 
LaPlata, MD  

Contract Identifier & Project Title 
P-044-180-001 - Resurface Road and Parking Lot 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This contract providing all labor, equipment, materials, supplies, insurance, etc., necessary to repair, re-grade and resurface the existing roads and 
parking lots at Greenwell State Park in Hollywood, St. Mary’s County. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
 

Modification No. and $ 
Value of Mod.  

% Increase this Mod to 
Original Contract 
 
 

Cumulative % Increase All 
Mods to Original Contract 
 
 

New  Contract Amount 
 
 
 

 

Item & Category 
DGS 
Item 11-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$17,688,072.00 

Fund Source 
20% State Funds/MCCBL 2017/108 
$5,950.76 
80% Federal Fund/002 – CA 2018 - 
$23,803.04 

BPW Award Approval  
Date and Agenda Item  
 
09/21/16; Item 1-C 

Using Agency 
 
Department of the Military 
Easton Readiness Center 

Contractor Name, City State 
 
Harkins Builders, Inc. 
Marriottsville, MD 

Contract Identifier & Project Title 
M-722-160-004 – Design/Build Easton Readiness 
Center 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order provides additional tonnage of stone and increased paving section at the MOV and POB lots. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
October 23,2018; 
Item 43-E-009 

Modification No. and $ 
Value of Mod. 20. 
 
$29,753.80 

% Increase this Mod to 
Original Contract 
 
0.17% 

Cumulative % Increase All 
Mods to Original Contract 
 
4.97% 

New  Contract Amount 
 
 
$18,566,319.82 

 

Item & Category 
DGS 
Item 12-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$8,090.00 

Fund Source 
 
H00 19 77051 01 1498 

BPW Award Approval  
Date and Agenda Item  
03/07/18; Appendix A-2 

Using Agency 
 
Maryland Department of Health 
Deer’s Head Hospital Center 

Contractor Name, City State 
 
Green Street Environmental 
Baltimore, MD 

Contract Identifier & Project Title 
H-453-181-103 - Industrial Hygiene Services for 
Emergency Mold Remediation  

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order provides for all labor, material, equipment, insurance, etc. as needed for the oversight, reporting and air testing of additional mold 
remediation in Deer’s Head Hospital Center. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
October 23, 2018; 
Item 43-M-003 

Modification No. and $ 
Value of Mod. 7. 
 
$43,229.12  

% Increase this Mod to 
Original Contract 
 
534.35% 

Cumulative % Increase All 
Mods to Original Contract 
 
4,505.33% 

New  Contract Amount 
 
 
$372,571.29 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  
 



Page   5             State of Maryland    Month: October 

Procurement Agency Activity Report     Year: 2018 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 13-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$58,056.93 

Fund Source 
 
MCCBL 2013 Item 010 

BPW Award Approval  
Date and Agenda Item  
03/07/18; Appendix A4 

Using Agency 
 
Maryland Department of Health  
Deer’s Head Hospital Center 

Contractor Name, City State 
 
Popowski Brother, Inc. ta PBI Restorations 
Hunt Valley, MD 

Contract Identifier & Project Title 
H-453-181-001 - Mold Remediation and Building 
repairs 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order provides all labor, material, equipment, etc. necessary to replace mold-impacted ceiling tiles, clean interior ducts, insulate pipes, 
values, fittings and diffusers. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
October 23, 2018; 
Item 43-M-004 

Modification No. and $ 
Value of Mod. 19. 
 
$188,5669.16 

% Increase this Mod to 
Original Contract 
 
324.80% 

Cumulative % Increase All 
Mods to Original Contract 
 
4,905.41% 

New  Contract Amount 
 
 
$2,905,987.49 

 

Item & Category 
DGS 
Item 14-M-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$274,359.00 

Fund Source 
 
H00 19 33541 0813 

BPW Award Approval  
Date and Agenda Item  
12/16/15; Item 1-M 

Using Agency 
 
Department of Human Services 
Edward F. Borgerding District Court/Multi 
Service Center 

Contractor Name, City State 
 
RGFCC dba Environkleen 
Fort Washington, MD 

Contract Identifier & Project Title 
001B6400242 -  Janitorial Services 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order is to extend the current contract an additional six (6) months in order to award a long term contract. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
October 23, 2018; 
Item 43-S-001 

Modification No. and $ 
Value of Mod. 1. 
 
$42,942.00 

% Increase this Mod to 
Original Contract 
 
15.65% 

Cumulative % Increase All 
Mods to Original Contract 
 
15.65% 

New  Contract Amount 
 
 
$371,301.00 

 

Item & Category 
DGS 
Item 15-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$54,485,000.00 

Fund Source 
 
107/MCCBL 2017 

BPW Award Approval  
Date and Agenda Item  
12/07/16; Item 1-C 

Using Agency 
 
Department of General Services 
Catonsville District Court 

Contractor Name, City State 
 
Costello Construction of MD, Inc. 
Columbia, MD 

Contract Identifier & Project Title 
BC-230-080-001 - Construction of the New 
Catonsville District Court 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order provides all labor, material, and equipment to undercut approximately three (3) feet of unsuitable soils at the North driveway and 
replace the cut area with geo-fabric and structural fill. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
October 30, 2018; 
Item 44-E-002 

Modification No. and $ 
Value of Mod. 34. 
 
$99,850.00 

% Increase this Mod to 
Original Contract 
 
0.18% 

Cumulative % Increase All 
Mods to Original Contract 
 
2.43% 

New  Contract Amount 
 
 
$55,809,610.59 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  
 

 



Page   6             State of Maryland    Month: October 

Procurement Agency Activity Report     Year: 2018 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 16-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$17,688,072.00 

Fund Source 
20% State Fund; MCCBL 2017/108 - 
$20,784.26 
80% Federal Fund; CA 2018, Item 002  
$38,137.04 

BPW Award Approval  
Date and Agenda Item  
09/21/16; Item 1-C 

Using Agency 
 
Department of the Military 
Easton Readiness Center 

Contractor Name, City State 
 
Harkins Builders, Inc. 
Marriottsville, MD 
 

Contract Identifier & Project Title 
M-722-160-004 - Design/Build Easton Readiness 
Center 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order provides for all labor and material to construct the MOV lot with 10” of RC6 stone and 7.5 inches of WWF reinforced 6500 PSI 
concrete. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
October 30, 2018; 
Item 44-E-005 

Modification No. and $ 
Value of Mod. 21. 
 
$103,921.30 

% Increase this Mod to 
Original Contract 
 
0.59% 

Cumulative % Increase All 
Mods to Original Contract 
 
5.55% 

New  Contract Amount 
 
 
$18,670,241.12 

 

Item & Category 
DGS 
Item 17-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$3,219,998.45 

Fund Source 
 
Item 12/MCCBL 2012 

BPW Award Approval  
Date and Agenda Item  
05/02/18; Item 2-C 

Using Agency 
 
Department of Natural Resources 
Point Lookout State Park 
 

Contractor Name, City State 
 
W.M. Davis, Inc. 
Leonardtown, MD 

Contract Identifier & Project Title 
P-065-130-001 - Restoration of Historic 
Lighthouse 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order provides for all labor and material necessary to abate additional asbestos drywall material. Also, included is a ten (10) day mom-
compensable time extension with a revised completion date of October 27, 2019. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
October 30, 2018; 
Item 44-E-007 

Modification No. and $ 
Value of Mod. 1. 
 
$26,217.45 

% Increase this Mod to 
Original Contract 
 
0.81% 

Cumulative % Increase All 
Mods to Original Contract 
 
0.81% 

New  Contract Amount 
 
 
$3,245,998.45 

 

Item & Category 
DGS 
Item 18-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$85,570,000.00 

Fund Source 
 
Using Agency Funds 

BPW Award Approval  
Date and Agenda Item  
10/07/15; Item 1-C 

Using Agency 
 
Maryland Department of Education 
Enoch Pratt Free Library 
 

Contractor Name, City State 
 
Gilbane Building Company 
Laurel, MD 

Contract Identifier & Project Title 
ED-000-971-128 - Construction Management at 
Risk Services, Enoch Pratt Free Library 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order provides for all labor and material to remove existing domestic water pump and install new skid pumps. Also upgrades the 
electrical service to accommodate the new pumps. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
October 30, 2018; 
Item 44-E-011 

Modification No. and $ 
Value of Mod. 58. 
 
$130,800.00 

% Increase this Mod to 
Original Contract 
 
0.15% 

Cumulative % Increase All 
Mods to Original Contract 
 
7.66% 

New  Contract Amount 
 
 
$92,127,810.00 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  



Page   7             State of Maryland    Month: October 

Procurement Agency Activity Report     Year: 2018 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 19-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$85,570,000.00 

Fund Source 
 
Using Agency Funds 

BPW Award Approval  
Date and Agenda Item  
10/07/15; Item 1-C 

Using Agency 
 
Maryland Department of Education 
Enoch Pratt Free Library 

Contractor Name, City State 
 
Gilbane Building Company 
Laurel, MD 

Contract Identifier & Project Title 
ED-000-971-128 - Construction Management at 
Risk Services, Enoch Pratt Free Library 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order provides the costs associated with the Form G Shelving previously approved under Change Order #50. This change order will 
include the following: MD State Tax not included under CO#50; Credit for Shelving not included and Cost for Shelving that was excluded from CO 
#50. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
October 30, 2018; 
Item 434-E-012 

Modification No. and $ 
Value of Mod. 59. 
 
$190,123.00 

% Increase this Mod to 
Original Contract 
 
0.22% 

Cumulative % Increase All 
Mods to Original Contract 
 
7.89% 

New  Contract Amount 
 
 
$92,317,933.00 

 

Item & Category 
DGS 
Item 20-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$85,570,000.00 

Fund Source 
 
Pratt Library Funds 

BPW Award Approval  
Date and Agenda Item  
10/07/18; Item 1-C 

Using Agency 
 
Maryland Department of Education 
Enoch Pratt Free Library 

Contractor Name, City State 
 
Gilbane Building Company 
Laurel, MD 

Contract Identifier & Project Title 
ED-000-971-128 - Construction Management at 
Risk Services Enoch Pratt Free Library 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order provides all labor, materials and equipment necessary for the installation of additional AV equipment and the upgrading of 
existing infrastructure, electrical and data system within the building at agreed upon locations. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
October 30, 2018; 
Item 44-E-013 

Modification No. and $ 
Value of Mod. 60. 
 
$174,446.00 

% Increase this Mod to 
Original Contract 
 
0.20% 

Cumulative % Increase All 
Mods to Original Contract 
 
8.09% 

New  Contract Amount 
 
 
$92,492,379.00 

 

Item & Category 
DGS 
Item 21-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$85,570,000.00 

Fund Source 
 
MCCBL 2018/Item 116 

BPW Award Approval  
Date and Agenda Item  
10/07/15; Item 1-C 

Using Agency 
 
Maryland Department of Education 
Enoch Pratt free Library 

Contractor Name, City State 
 
Gilbane Building Company 
Laurel, MD 

Contract Identifier & Project Title 
ED-000-971-128 - Construction Management at 
Risk Services, Enoch Pratt Free Library 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will provide all labor, materials and equipment necessary for the installation/application of the approved wood stain on all 
remaining millwork to be installed in the final phase of the project. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
October 30, 2018; 
Item 44-E-014 

Modification No. and $ 
Value of Mod. 61. 
 
$189,945.00 

% Increase this Mod to 
Original Contract 
 
0.22% 

Cumulative % Increase All 
Mods to Original Contract 
 
8.31% 

New  Contract Amount 
 
 
$92,682,324.00 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  
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Item & Category 
DGS 
Item 22-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$58,056.93 

Fund Source 
 
MCCBL 2018 Item 106 

BPW Award Approval  
Date and Agenda Item  
03/07/18; Appendix A-4 

Using Agency 
 
Maryland Department of Health 
Deer’s Head Hospital Center 

Contractor Name, City State 
 
Popowski Brothers, Inc. ta PBI Restorations 
Hunt Valley, MD 

Contract Identifier & Project Title 
H-453-181-001 - Mold Remediation and Building 
Repairs 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order provides all labor, material, equipment, etc. necessary to maintain air quality in the building for mold remediation in areas as 
directed by the Industrial Hygienist. Also maintaining (change filters, monitoring, and cleaning) 69 HEPA filtered air scrubbers units through the 
hospital (including in mold remediation work areas.) Finalize and prep 2 north hospice for clearance sampling. Begin and complete 2nd large phase of 
hospice and the final cleaning of the auditorium. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
October 30, 3018; 
Item 44-M-005 

Modification No. and $ 
Value of Mod. 20. 
 
$194,768.94 

% Increase this Mod to 
Original Contract 
 
335.48% 

Cumulative % Increase All 
Mods to Original Contract 
 
5,240.89% 

New  Contract Amount 
 
 
$3,100,756.43 

 

Item & Category 
DGS 
Item 23-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$539,410.00 

Fund Source 
 
104/MCCBL16 

BPW Award Approval  
Date and Agenda Item  
12/20/17; Item 5-M 

Using Agency 
 
Department of Maryland State Police 
Barrack J 

Contractor Name, City State 
 
Apex Companies, LLC 
Rockville, MD 

Contract Identifier & Project Title 
TK-003-150-001 - Underground Tank 
Replacement 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order provides for all labor, equipment and material required to cap existing gas line and install new gas line for the new natural gas 
generator. This also includes a ninety (90) day non-compensable time extension resulting in a revised completion date of January 20, 2019. The 
original BPW agenda item incorrectly labeled this a Maintenance Contract. It is a Construction contract and has been corrected. 

  
Modification Date: 
 
October 30, 2018; 
Item 44-M-006 

Modification No. and $ 
Value of Mod. 2. 
 
$50,721.00 

% Increase this Mod to 
Original Contract 
 
9.40% 

Cumulative % Increase All 
Mods to Original Contract 
 
17.97% 

New  Contract Amount 
 
 
$636,356.00 

 

tem & Category 
DGS 
Item 24-M-OPT 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$131,690.00 

Fund Source 
 
H00 19 33151 0814 

BPW Award Approval  
Date and Agenda Item  
09/16/15; Item 6-M 

Using Agency 
 
Department of general Services 
Annapolis State Office Complex 

Contractor Name, City State 
 
Ferguson Trenching Co., Inc. 
Odenton, MD 

Contract Identifier & Project Title 
001B9400216 - Snow Removal Services 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
The State is exercising the 3rd option of four to providing snow removal services for the Annapolis State Office Complex and 100 Community Place 
in Annapolis, MD. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
October 30, 2018; 
Item 44-S-001 

 Value of Option 3. 
 
 
$131,690.00 

% Increase this Mod to 
Original Contract 
 
100% 

Cumulative % Increase All 
Mods to Original Contract 
 
300% 

New  Contract Amount 
 
 
$588,997.50 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  

 


